Site Name: Operational Period: U.S. EPA Region 6

Task Order 62 CES Environmental Date: 9.9.2014 DAILY WORK ORDER
Branch:  Federal gnr\gﬁ;;::nf Response Emergency and Rapid Response Service
WORK AUTHORIZED:

Continue work on Wcrk Heaith and Safety Plans.
Continue procurement activities.
Conduct Site Visit with T&D Coordinator, FCA

Site Cerclis:# TXD 008950461 | On-Scene Coordinator: | ERRS Response Manager
Contract Number: EP —S6 - 07 -02| ‘Gary Moore, USEPA LeRoy Cassidey, CB&I Federai Serwces
Task Order: 062 Date:9.9.2014  Time: 1700 ' Date: 9.8.2014 Time: 1700
PERSONNEL ON-SITE: Qry | Used Unused |EQUIPMENTON-SITE:  QTY | USED  Unused
Response Manager 1 1 Pick —up Truck
Foreman . Vacuum Truck
Health and Safety Manager | Skid Steer
Truck Driver
Laborer
T&D Coordinator 1 1
Field Cost Accountant 1 1
PERSONNEL OFF-SITE 1 1
Subcontract Manager . 1 - 1
Health and Safety Manager 2 2

WORK ACCOMPLISHED /| AM EN DMENTS (problem areas, general comments, summary )(Input for day's 1900-55):

RM, Subcontract Manager, Health and Safety Manager continue writing of Work Plan and HASP.

T&D Coordinator completed a visit to the site, continued reviewed of site analytical data, and organized existing site
data and information

Subcontract Managcr received bids for the Office Trailer.
FCA completed site visit started set up of 1900-55s.

Date: ' Datc: Time: 1630
OW %; 9.9.2014 Time: 2020 RM ﬂ)&«%g 9.2014

4

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Continue work on procurements for site set up.

Continue work on data analy5|s and waste drsposal strategy.
Continue with Work Plan and Health and Safety Plan Development.

0 0
9856259



	barcode: *9856259*
	barcodetext: 9856259


